
WEEKLY STATUS REPORT 
 

Prepared By: Patrick Rubenbauer  
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 1/24/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of January 20, 2020): 
• Continued gauging and product recovery via absorbent sock as necessary. 

Redevelopment Activities (Week of January 20, 2020): 
• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors) 

continued site surveying work as necessary. 
• Structure Tech (Site foundation contractor) continued construction of the boiler house 

superstructure, including rebar installation, welding, concrete pours, and wall formwork 
construction. 

• Nordest Services (Site demolition contractor) continued selective demolition work inside 
turbine hall.  

• Structure Tech cut down the previously installed support of excavation (SOE) pilings along 
the north side of the boiler house superstructure. Associated excavation around the SOE 
piles and torch-cutting was completed.   

• Structure Tech backfilled outside the east and north sides of the boiler house superstructure 
using approximately 560 cubic yards (CY) of clean fill material from the onsite stockpile. 
Structure Tech installed waterproofing at the walls prior to backfill and compacted the soil 
incrementally. 

 
Planned Activities for next week: 

• Continue steel repair work in the turbine hall. 
• Continue selective demolition work in the turbine hall. 
• Continue the boiler house superstructure construction scope including rebar installation, 

welding, wall formwork construction, and concrete pours. 
• Continue backfilling and compaction on the north, east, and west sides of the boiler house 

superstructure, after waterproofing and insulation work are completed. 
 

 
 

 

 

 

 

 

 

 

 



 

 

Photo Log 

Photo 1 – Looking southeast, Structure 
Tech continues cutting down previously 
installed SOE pilings.  
 
 
 
 
 
 
 
 

 

Photo 2 – Looking southeast, Structure 
Tech continues backfilling the north side 
of the boiler house superstructure after 
waterproofing and insulation work are 
complete.  
 
 
 
 
 
 
 
 
 
 
 

 

Photo 3 – Looking east, Structure Tech 
continues rebar installation and other 
construction activities at the boiler 
house superstructure.   
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